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Originator	 Phone

E.	 D.	 Goller	 376-7326

Class of Change

E I	 I - signatories	 M	 II - Project Manager	 E i	 III - unit Manager

Change Title

100-FR-3 RI/FS Interim Milestones

Description/Justification of Change

Four interim milestones are proposed to ensure that 100-FR-3 Operable Unit Work Plan
activities are completed on schedule. 	 These four interim milestones are as follows:

referenced sections refer to Sections in the approved 100-FR-3 work plan,
11
The
0E/RL-90-08,	 Rev. 0).

1.	 (M-15-13E)	 Submit validated data of all 	 sampling activities associated with
t 1)	 Section 5.1.1.6,	 "Groundwater Investigation," for 100-FR-3 OU to Ecology and EPA.

Interim milestone completion date: 	 June 14,	 1993.

(M-15-13F)	 Submit the 100-FR-3 OU Limited Field Investigation Report to Ecology
and EPA.	 Interim milestone completion date: 	 April	 14,	 1994.

,n
3.	 (M-15-13G)	 Submit the 100-FR-3 OU Focused Feasibility Study Report to Ecology

and EPA.	 Interim milestone completion date: 	 December 14,	 1994.

4.	 (M-15-13H)	 Submit the 100-FR-3 OU IRM Proposed Plan to Ecology and EPA. 	 Interim
milestone completion date: 	 December 14,	 1994.

Impact of Change

This change will not impact the current scope, schedule or investigative costs.

Affected Doc=ents

Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, Work

Schedule.
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